
POLREP *433 ';.- ' ...',.' -. . . ., ' - . .- •' • • ; - "
FAIRMONT COKE WORKS
FAIRMONT, MARION COUNTY, WV 26554
CERCLA REMOVAL ACTION
ATTN: DENNIS CARNEY, CHARLIE KLEEMAN, ERD/OERR

I. SITUATION (FRIDAY, 12/08/95, 2030 HOURS) ,
A. PERSONNEL ON SCENE: EPA-0, ERCS-17, S*TA-2»
B. WEATHER OM SCENE: COLD, MORNING SUN, AFTERNOON CLOUDS

HIGH TEMP. IN UPPER 20s.
C. AGENCY COSTS AS OF C.OTB. 12/07/95 CEILING

. EPA (DIRECT) $ 188,398 $ 200,000
EPA (INDIRECT) 299,763, 360,000
SATA 537,064 685,000.

1 ERGS "4,156, 247 8,005,114
• - ' . ' • ' . OTHER ' " • . ' . . ' • • ' - • . ; • ' . • ' ' - ' " . • " '

: UNALLOCATED 3,953,080
/ $ 7,18i;472 ' $13,203,194

II. ACTIONS TAKEN .
A. ERCS CONTINUED TO SOLIDIFY AND STAGE SLUDGE MATERIAL AT

OX POND «. ,
B. ERCS CONTINUED EFFORTS TO MINIMIZE THE LEVEL OF DUST

CLOUDS FROM SOLIDIFICATION OPERATIONS.
C. ERCS RECEIVED 2 LOADS OF KILN DUST AND 2 LOADS OF LIME.
D. ERCS CONTINUED TO RESLOPE SOUTH END OF OX POND *2.
E. ERCS CONTINUED TO DECON EQUIPMENT AND PREPARED IT FOR

DEMOB E. MOVED BOTH STORAGE PIGS UP FRONT FOR DECON
TOMORROW. •

F. ERCS WORKED AN ADDITIONAL 2.3 HRS HT EFFORTS TO
COMPLETE OX POND #2 SOLIDIFICATION OPERATIONS. .

G. SATA CONTINUED CONTRACTOR MONITORING, HEALTH AND SAFETY
MONITORING AND SITE ACTIVITY DOCUMENTATION.

Ilf. FUTURE PLANS ,
A. ERCS TO CONTINUE STOCKPILING OX POND #2 MATERIALS.
B. ERCS TO CONTINUE SLOPING THE SOUTH END OF OX POND #2*
C. CONTINUE DECONNING EQUIPMENT. - ' ' ;

DENNIS MATLOCK, OSC
U.S. EPA - REGION III
WHEELING, WV

AR 100728


